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WELDING INSPECTION REPORT

Resident Engineer:Casey, William Report No:  WIR-028397
Address: 333 Burma Road Date Inspected: 14-Sep-2012
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1930
Contractor: American Bridge/Fluor Enterprises, a Vv Location: S.A.S. Job site
CWI Name: N/A CWI Present: [] Yesl¥l No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: S.A.S. Structure

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI was tasked with monitoring the welding and repairs being performed by ABF welder Rick Clayborn, ID
2773. The QAI noted that retrofit of longitudinal stiffeners (LS) is continuing in OBG 12W at panel point (pp)
111.1, adjacent to the corner assembly splice welds. The QAL observed welding of the retrofit plate between LS1
and LS2. The QAI noted that the welding is being monitored by the Quality Control Inspector (QCI) Pat Swain.
The QAI noted that there are 2 vertical fillet welds (3F) remaining to be made at this location. The QAI noted that
welding procedure specification (WPS) ABF-WPS-D15-F1200A is being utilized with an elevated preheat
temperature due to the LS being grade 485W. The QAI noted that during the welding, the preheat and interpass
temperatures were maintained and the welding parameters were within the ranges listed on the WPS. Upon
completion of the welding, the QAI noted that the welds appeared to be visually conforming to the contract
requirements but the final inspection will not be completed until the required cooling time is achieved. Reference
the attached photo.

The QAI was informed that repairs of Deck Access Hole (DAH) LS-Wegt, at ppl124.5, line W5, will be repaired.
The QAI observed the excavation of the weld to be 95mm long, 20mm deep and 30mm wide. The QAI noted that
the excavation was examined using Magnetic Particle Testing (MT) by the QCI Pat Swain. The QAI was
informed that the vertical groove (3G) complete joint penetration (CJP) repair isin grade 485W steel and will
utilize ABF-WPS-D15-1002-Repair. The QAI observed that during the welding, the preheat and interpass
temperatures were maintained and the welding parameters were within the ranges listed on the WPS. The QAI
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noted that the welding was monitored by the QCI Pat Swain.

Upon completion of the LS-West repair, the welder went back to 12W, pp111.1 and fit up the remaining retrofit
plate between LS-2 and LS-3. The QAI was informed that the welding will not be performed during this shift.
The QAI was informed that the DAH weld at pp124.5 W5 will begin repairs. The QAI noted that thisweld is
designated as SPCM. The QAI witnessed the excavation of 3 portions of the DAH weld that have been identified
by QCI examination as rejectable. The repair locations are Y=125mm, Y =1685mm and Y =4150mm. The QAI
noted that the lengths of rejected weld and the depth of the weld excavations do not require a critical weld repair at
thistime. Upon completion of the excavations, the depth and length of the excavations are: Y=125:18mm
W:10mm D:115mm L; Y=1685; 18mm W: 10mm D: 110mm L; Y=4150: 35mm W: 10mm D: 140mm L. The
QAI noted that all 3 off these excavations were made from the bottom (face B) of the DAH weld. The QAI noted
that the excavations were examined with MT by the QCI Pat Swain. The QAI also noted that the weld was
preheated to 225F prior to carbon arc gouging the excavations. Upon completion of thiswork, the QAI was
informed that there isn't enough time remaining in the work shift to perform the weld repairs and no additional
work will be performed. See the attached photo.

LS1 - LS2 retrofit
welding in progress.

pp124.5 W5 DAH excavations
after QC MT.

Summary of Conversations:

The QAI relayed the observation of the welding and repairs to the QAI Danny Reyes and the QAI Lead Bill Levell.
Except as described above, there were no other notable conversations.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose

of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or

remedial efforts please contact Gary Thomas, (916) 764-6027, who represents the Office of Structural Materials

for your project.

I nspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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